

WPS Office

Construction_Schedule[1]

Sign in

Go Premium

Menu

Home

Insert

Page Layout

Formulas

Data

Review

View

Tools

Drawing Tools

Chart Tools

Click to find commands

Margins

Orientation

Size

Print Area

Print Preview

Page Zoom

Print Titles

Print Header and Footer

View Page Break

Insert Page Break

Themes

Colors

Effects

Background

Align

Group

Rotate

Selection Pane

Bring Forward

Send Backward

Chart 2

COMMENTS

Construction Schedule						
Project Name: Construction house		Start Date	9/21/2025	Total Duration	227	
Project Manager:		End Date:	1/17/2026			
TASK DESCRIPTION	STATUS	ASSIGNED	START DATE	END DATE	DURATION	COMMENTS
Planning	Complete		9/21/2025	9/30/2025	10	
Raw Material Accumulation	Complete		10/1/2025	10/6/2025	6	
Basement Creation	Complete		10/6/2025	10/24/2025	19	
Floors Creation	Complete		10/25/2025	10/29/2025	5	
Light Fittings	Complete		11/1/2025	11/13/2025	13	
Sewage Pipelines	Complete		11/13/2025	11/15/2025	3	
Painting	In Progress		10/25/2025	12/5/2025	20	
Accessories Installation	In Progress		11/19/2025	12/10/2025	22	
AC Installation	In Progress		10/29/2025	12/9/2025	5	
Fire Extinguishers	In Progress		11/22/2025	12/15/2025	24	
Parking Space	Not Started		11/29/2025	12/20/2025	22	
Appliances	On Hold		12/10/2025	12/22/2025	13	
Plumbing	In Progress		12/10/2025	12/15/2025	6	
Final Inspections	Not Started		12/27/2025	12/30/2025	4	
Wrap up	Not Started		12/3/2025	12/21/2025	19	
House Cleaning	Not Started		1/3/2026	1/23/2026	21	
Complete	Not Started		1/3/2026	1/17/2026	15	
					227	

Activate Windows
Go to Settings to activate Windows.

Wallstreetmojo.com

Construction Schedule Template

5:03 PM
11/08/2023

